
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:06 PM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Hart, Grady

Diary #: 111 Date: 28-Mar-2011 Monday

Approved Date:

Shift Hours: 08:00 AM 17:00 PM Break: Over Time:

Const Calendar Day: 566

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

no cool morning and afternoon . Temp. 60's F

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I walked around pier 7 (site inspection). Also I answered emails, and worked on office reports. No know
incidents to report. However ,ABF (Harlow) did ask if Caltrans was going to repair pot holes (see photos)?
Caltrans is planning to have the roadway repaved on 3/29/11.

Attachment

Photo showing the current state of the roadway at Pier 7 Photo showing the current state of the roadway at Pier 7

Photo showing the current state of the roadway at Pier 7
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Job Name: 04-0120F4 Inspector Name Hart, Grady Diary #: 111 Date: 28-Mar-2011 Monday
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